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ESTIMATE RUN 07/25/2001

ESTIMATE SUMMARY 11:52:29

CONTID: C11849         ESTIMATE NO: 0009 PROG 1999

PCN: 11849-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Peoria East PERCENT TIME:

PROJECT NO: IM 0704-184                   

PEORIA EAST

NAME OF ROAD: I-70

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION CO PAY PERIOD ENDING 07/06/2001 DATE TIME STARTED 06/05/2000

P.O. BOX 1618 DATE LET 05/04/2000 DATE WORK BEGAN 06/05/2000

651 TOPEKA WAY, SUITE 100 DATE AWARDED 05/19/2000 DATE TIME STOPPED 07/06/2001

 DATE CONTRACT EXECUTED 05/19/2000 DATE ACCEPTED 07/06/2001

CASTLE ROCK CO 80104     303/688-6611 DATE NOTICE TO PROCEED 06/05/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,188,352.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 8,286,657.80 NON-PARTICIPATING 38,677.32

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.87%

11,584.31

38,677.32

38,677.32

38,677.32

$

$

$

$

23,000.00

9,153,768.09

9,176,768.09

0.00

9,176,768.09

-124,299.87

0.00

9,052,468.22

0.00

AMOUNT DUE 9,052,468.22 38,677.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,677.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

180.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

58,887.59000 58,887.591.000

0.00

0010 *REMOVAL OF PIPE 80.000

0.000

202-00035  
 

80.000

LF  

21.78000 1,742.4080.000

0.00

0015 *REMOVAL OF END SECTION 23.000

0.000

202-00037  
 

23.000

EACH

129.91000 2,987.9323.000

0.00

0020 *REMOVAL OF DELINEATOR DEER TRAIL INCREASE 348.000

0.000

202-00090  
 

348.000

EACH

5.05000 1,757.40348.000

0.00

0025 *REMOVAL OF CONCRETE PAVEMENT DEER TRAIL INCREASE 45,071.000

0.000

202-00210  
 

45,071.000

SY  

2.64000 118,987.4445,071.000

0.00

0030 *REMOVAL OF ASPHALT MAT DEER TRAIL INCREASE 40,091.000

0.000

202-00220  
 

40,091.000

SY  

1.76000 70,560.1640,091.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING DEER TRIAL INCREASE 43,479.000

0.000

202-00250  
 

43,479.000

SF  

1.01000 43,913.7943,479.000

0.00

0040 *REMOVAL OF GROUND SIGN 39.000

0.000

202-00810  
 

39.000

EACH

75.75000 2,954.2539.000

0.00

0045 *REMOVAL OF SIGN PANEL 1.000

0.000

202-00821  
 

1.000

EACH

121.20000 121.201.000

0.00

0050 REMOVAL OF FENCE 0.000

0.000

202-01000  
 

0.000

LF  

0.51000 0.000.000

0.00

0055 REMOVAL OF GUARDRAIL TYPE 3 DEER TRAIL INCREASE 4,139.000

0.000

202-01130  
 

4,139.000

LF  

1.77000 7,326.034,139.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF END ANCHORAGE 24.000

0.000

202-01300  
 

24.000

EACH

101.00000 2,424.0024.000

0.00

0065 *SANDBLASTING DEER TRAIL INCREASE 21,475.000

0.000

202-05150  
 

21,475.000

SF  

0.40000 8,590.0021,475.000

0.00

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) DEER T RAIL 
INCREASE

133,759.000

0.000

203-00060  
 

133,759.000

CY  

4.02000 537,711.18133,759.000

0.00

0075 *BLADING 48.000

0.000

203-01500  
 

48.000

HOUR

101.00000 4,848.0048.000

0.00

0080 *EROSION BALES (WEED FREE) 180.000

0.000

208-00011  
 

180.000

EACH

8.43000 1,517.40180.000

0.00

0085 *SILT FENCE 100.000

0.000

208-00020  
 

100.000

LF  

2.02000 202.00100.000

0.00

0090 EROSION CONTROL SUPERVISOR 0.500

0.000

208-00200  
 

0.500

L S 

5,000.00000 2,500.000.500

0.00

0095 *RESET LIGHT STANDARD DEER TRAIL INCREASE 5.000

0.000

210-00750  
 

5.000

EACH

2,272.50000 11,362.505.000

0.00

0100 *RESET GROUND SIGN DEER TRAIL INCREASE 8.000

0.000

210-00810  
 

8.000

EACH

101.00000 808.008.000

0.00

0101 RES GDRAIL TY 3 MCR LINE 2 436.000

0.000

210-01130  
 

436.000

LF  

10.75000 4,687.00436.000

0.00

0105 SEEDING (NATIVE) DEER TRAIL INCREASE 79.000

0.500

212-00006  
 

79.500

ACRE

454.50000 36,132.7579.500

227.25
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 MULCHING (WEED FREE HAY) DEER TRAIL INCREASE 82.500

0.500

213-00002  
 

83.000

ACRE

277.75000 23,053.2583.000

138.88

0115 MULCH TACKIFIER DEER TRAIL INCREASE 12,375.000

0.000

213-00061  
 

12,375.000

LB  

1.97000 24,378.7512,375.000

0.00

0120 *AGGREGATE BASE COURSE (SPECIAL) 881.000

0.000

304-09000  
 

881.000

CY  

27.27000 24,024.87881.000

0.00

0125 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) D EER 
TRAIL INCREASE

680.080

0.000

403-00720  
 

680.080

TON 

124.03000 84,350.32680.080

0.00

0130 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT)(7 5)(PG 
58-22) 

2,568.880

0.000

403-36347  
 

2,568.880

TON 

52.52000 134,917.582,568.880

0.00

0135 *HOT BITUMINOUS PAVEMENT (GRADING SX)(ASPHALT)( 75)(PG 
58-22) 

4,222.660

0.000

403-36447  
 

4,222.660

TON 

42.42000 179,125.244,222.660

0.00

0140 *EMULSIFIED ASPHALT (CSS-1H) 1,920.000

0.000

411-10253  
 

1,920.000

GAL 

0.86000 1,651.201,920.000

0.00

0145 PORTLAND CEMENT CONCRETE PAVEMENT 5 YEAR WARRANTY 197,975.000

0.000

412-00101  
 

197,975.000

SY  

0.40000 79,190.00197,975.000

0.00

0150 *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT (11 INCH) 128,200.000

0.000

412-00111  
 

128,200.000

SY  

24.53000 3,144,746.00128,200.000

0.00

0155 *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT (13 INCH)
DEER TRAIL INCREASE

71,294.000

0.000

412-00113  
 

71,294.000

SY  

25.53000 1,820,135.8271,294.000

0.00

0160 *CONCRETE PAVEMENT (8 INCH) DEER TRAIL INCREASE 9,595.000

0.000

412-00800  
 

9,595.000

SY  

48.82000 468,427.909,595.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *CONCRETE SLOPE AND DITCH PAVING 8.200

0.000

507-00000  
 

8.200

CY  

600.95000 4,927.798.200

0.00

0170 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 79.290

0.000

507-00400  
 

79.290

TON 

151.50000 12,012.4479.290

0.00

0175 *24 INCH REINFORCED CONCRETE PIPE 230.000

0.000

603-01240  
 

230.000

LF  

60.33000 13,875.90230.000

0.00

0180 *30 INCH REINFORCED CONCRETE PIPE 73.000

0.000

603-01300  
 

73.000

LF  

69.25000 5,055.2573.000

0.00

0185 *36 INCH REINFORCED CONCRETE PIPE 62.000

0.000

603-01360  
 

62.000

LF  

83.74000 5,191.8862.000

0.00

0190 *24 INCH REINFORCED CONCRETE END SECTION 8.000

0.000

603-05024  
 

8.000

EACH

632.19000 5,057.528.000

0.00

0195 *30 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05030  
 

4.000

EACH

877.50000 3,510.004.000

0.00

0200 *36 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05036  
 

2.000

EACH

592.37000 1,184.742.000

0.00

0205 *INLET TYPE C (5 FOOT) 4.000

0.000

604-00305  
 

4.000

EACH

2,503.29000 10,013.164.000

0.00

0210 *INLET TYPE C (10 FOOT) 3.000

0.000

604-00310  
 

3.000

EACH

3,084.04000 9,252.123.000

0.00

0215 *INLET TYPE D (5 FOOT) 1.000

0.000

604-00505  
 

1.000

EACH

3,084.04000 3,084.041.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

1.000

EACH

2,416.17000 2,416.171.000

0.00

0225 GUARDRAIL TYPE 3 (6-3 POST SPACING) DEER TRAIL 
INCREASE

6,863.000

0.000

606-00301  
 

6,863.000

LF  

12.88000 88,395.446,863.000

0.00

0230 END ANCHORAGE TYPE 3D DEER TRAIL INCREASE 9.000

0.000

606-01340  
 

9.000

EACH

378.75000 3,408.759.000

0.00

0235 TRANSITION TYPE 3G DEER TRAIL INCREASE 28.000

0.000

606-01370  
 

28.000

EACH

787.80000 22,058.4028.000

0.00

0240 TRANSITION TYPE 3H DEER TRAIL INCREASE 6.000

0.000

606-01380  
 

6.000

EACH

530.25000 3,181.506.000

0.00

0245 TRANSITION TYPE 3L 8.000

0.000

606-01395  
 

8.000

EACH

222.20000 1,777.608.000

0.00

0250 END ANCHORAGE (NONFLARED) 3.000

0.000

606-02003  
 

3.000

EACH

1,464.50000 4,393.503.000

0.00

0255 END ANCHORAGE (FLARED) DEER TRAIL INCREASE 30.000

0.000

606-02005  
 

30.000

EACH

1,388.75000 41,662.5030.000

0.00

0260 CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

0.000

EACH

136.35000 0.000.000

0.00

0265 FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

0.000

LF  

1.41000 0.000.000

0.00

0270 FENCE (PLASTIC) 234.000

0.000

607-11525  
 

234.000

LF  

2.88000 673.92234.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *CURB TYPE 6 (SECTION M) DEER TRAIL INCREASE 4,601.000

0.000

609-60011  
 

4,601.000

LF  

8.08000 37,176.084,601.000

0.00

0280 *DELINEATOR (TYPE I) 221.000

0.000

612-00001  
 

221.000

EACH

17.17000 3,794.57221.000

0.00

0285 *DELINEATOR (TYPE II) DEER TRAIL INCREASE 104.000

0.000

612-00002  
 

104.000

EACH

20.20000 2,100.80104.000

0.00

0290 *DELINEATOR (TYPE III) DEER TRAIL INCREASE 34.000

0.000

612-00003  
 

34.000

EACH

22.22000 755.4834.000

0.00

0295 *CONCRETE FOUNDATION PAD DEER TRAIL INCREASE 5.000

0.000

613-40000  
 

5.000

EACH

959.50000 4,797.505.000

0.00

0300 *SIGN PANEL (CLASS I) 160.000

0.000

614-00011  
 

160.000

SF  

12.12000 1,939.20160.000

0.00

0305 *SIGN PANEL (CLASS II) 243.000

0.000

614-00012  
 

243.000

SF  

15.66000 3,805.38243.000

0.00

0310 *SIGN PANEL (CLASS III) 380.000

0.000

614-00013  
 

380.000

SF  

17.37000 6,600.60380.000

0.00

0315 *STEEL SIGN POST (U-2) 88.000

0.000

614-00200  
 

88.000

LF  

12.12000 1,066.5688.000

0.00

0320 *STEEL SIGN POST (W 6X12) 61.000

0.000

614-00612  
 

61.000

LF  

28.28000 1,725.0861.000

0.00

0325 *STEEL SIGN POST (W 8X18) 47.000

0.000

614-00818  
 

47.000

LF  

32.32000 1,519.0447.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0328 STEEL SIGN POST (2 IN RD) MCR LINE 8 177.000

0.000

614-01502  
 

177.000

LF  

11.00000 1,947.00177.000

0.00

0330 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND  
SLIPBASE) 

362.000

0.000

614-01582  
 

362.000

LF  

28.28000 10,237.36362.000

0.00

0335 CONCRETE FOOTING (TYPE 2) 4.000

0.000

614-03002  
 

4.000

EACH

606.00000 2,424.004.000

0.00

0340 CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

656.50000 1,313.002.000

0.00

0345 *EMBANKMENT PROTECTOR TYPE 5 11.000

0.000

615-00050  
 

11.000

EACH

766.59000 8,432.4911.000

0.00

0350 *18 INCH CULVERT PIPE 420.000

0.000

617-00018  
 

420.000

LF  

35.04000 14,716.80420.000

0.00

0355 *DETOUR CULVERT PIPE 0.000

0.000

617-03010  
 

0.000

LF  

43.74000 0.000.000

0.00

0360 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

109,403.20000 109,403.201.000

0.00

0361 CONST SURVEYING (HOUR) AS DIRECTED, 105.08 59.500

0.000

625-00001  
 

59.500

HOUR

100.00000 5,950.0059.500

0.00

0365 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

291,439.00000 291,439.001.000

0.00

0370 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *EPOXY PAVEMENT MARKING DEER TRAIL INCREASE 630.000

0.000

627-00005  
 

630.000

GAL 

65.65000 41,359.50630.000

0.00

0380 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 709.000

0.000

627-00012  
 

804.000

GAL 

45.45000 32,224.05709.000

0.00

0385 *RAISED PAVEMENT MARKER (TEMPORARY) 626.000

0.000

627-00030  
 

626.000

EACH

2.22000 1,389.72626.000

0.00

0390 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 7,076.000

0.000

627-03000  
 

7,076.000

SF  

7.07000 50,027.327,076.000

0.00

0395 *SURVEY MONUMENT (TYPE 2) 0.000

9.000

629-01002  
 

9.000

EACH

126.25000 1,136.259.000

1,136.25

0400 *FLAGGING 1,110.250

0.000

630-00000  
 

1,110.250

HOUR

21.21000 23,548.401,110.250

0.00

0405 *TRAFFIC CONTROL SUPERVISOR DEER TRAIL INCREASE 118.000

3.000

630-00002  
 

121.000

DAY 

100.00000 12,100.00121.000

300.00

0410 *TRAFFIC CONTROL INSPECTION DEER TRAIL INCREASE 169.000

0.000

630-00007  
 

169.000

DAY 

50.00000 8,450.00169.000

0.00

0415 *FLASHING BEACON (PORTABLE) DEER TRAIL INCREASE 7.200

0.800

630-80001  
 

8.000

EACH

1,464.50000 11,716.008.000

1,171.60

0420 *BARRICADE (TYPE 3 M-D) (TEMPORARY) DEER TRAIL 
INCREASE

7.200

0.800

630-80338  
 

8.000

EACH

264.62000 2,116.968.000

211.70

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

1.000

630-80341  
 

10.000

EACH

74.74000 747.4010.000

74.74
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) DEER TRAIL 
INCREASE

74.700

8.300

630-80342  
 

83.000

EACH

166.65000 13,831.9583.000

1,383.20

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DEER TRAIL 
INCREASE

50.400

5.600

630-80343  
 

56.000

EACH

153.52000 8,597.1256.000

859.71

0440 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 336.600

37.400

630-80344  
 

374.000

SF  

10.10000 3,777.40374.000

377.74

0445 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

18,937.50000 37,875.002.000

3,787.50

0450 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) DEER TRAIL INCREASE

3.600

0.400

630-80358  
 

4.000

EACH

909.00000 3,636.004.000

363.60

0455 *DRUM CHANNELIZING DEVICE DEER TRAIL INCREASE 286.200

31.800

630-80360  
 

318.000

EACH

75.75000 24,088.50318.000

2,408.85

0460 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 2.700

0.300

630-80363  
 

3.000

EACH

83.33000 249.993.000

25.00

0465 *CONCRETE BARRIER (TEMPORARY) DEER TRAIL INCREA SE 1,125.000

125.000

630-80370  
 

1,250.000

LF  

17.17000 21,462.501,250.000

2,146.25

0470 *GLARE SCREEN (TEMPORARY) 72.000

8.000

630-80378  
 

80.000

LF  

10.10000 808.0080.000

80.80

0475 *TRAFFIC CONE 207.000

23.000

630-80380  
 

230.000

EACH

15.15000 3,484.50230.000

348.45

0480 *CHANNELIZING DEVICE (FIXED) 229.500

25.500

630-80391  
 

255.000

EACH

34.85000 8,886.75255.000

888.68
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *IMPACT ATTENUATOR (TEMPORARY) DEER TRAIL INCRE ASE 2.700

0.300

630-85010  
 

3.000

EACH

3,030.00000 9,090.003.000

909.00

0490 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0495 F/A OJT PILOT 3,302.400

0.000

700-70022  
 

3,302.400

F A 

1.00000 3,302.403,302.400

0.00

0500 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 F/A QUALITY INCENTIVE PAYMENT 215,271.220

0.000

700-70025  
 

221,841.570

F A 

1.00000 215,271.22215,271.220

0.00

0510 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0520 F/A EROSION CONTROL 0.000

11,373.720

700-70380  
 

12,070.020

F A 

1.00000 11,373.7211,373.720

11,373.72

1121 ADDED ITEM (DOLLAR)/ PCCP PRICE ADJUSTMENT -1,988.000

0.000

900-00006  
 

-1,988.000

DOL 

1.00000 -1,988.00-1,988.000

0.00

1125 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

1210 F/A MODIFY MODIFY EXPANSION JOINTS 1,331.460

0.000

700-70131  
 

1,331.460

F A 

1.00000 1,331.461,331.460

0.00

1215 F/A MODIFY MODIFY RUMBLE STRIPS 20,789.030

0.000

700-70131  
 

20,789.030

F A 

1.00000 20,789.0320,789.030

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1220 F/A CLAIM - COLORADO BARRICADE -16,919.330

0.000

700-70034  
 

-16,919.330

F A 

1.00000 -16,919.33-16,919.330

0.00

1225 F/A CLAIM - T & W CONSTRUCTION -12,765.490

0.000

700-70034  
 

-12,765.490

F A 

1.00000 -12,765.49-12,765.490

0.00

CAT 8,199,296.0328,212.928,210,880.43CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-20-BC 

0525 *REMOVAL OF ASPHALT MAT (PLANING) 467.000

0.000

202-00240  
 

467.000

SY  

7.58000 3,539.86467.000

0.00

0530 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 467.000

0.000

202-00450  
 

467.000

SY  

13.80000 6,444.60467.000

0.00

0535 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 2.000

0.000

202-00454  
 

2.000

SY  

96.20000 192.402.000

0.00

0540 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.100

0.000

202-00462  
 

0.100

SY  

611.05000 61.110.100

0.00

0541 REM PORT PRESENT STR MCR LINE 2 2.000

0.000

202-00500  
 

2.000

EACH

1,371.88000 2,743.762.000

0.00

0545 *STRUCTURE EXCAVATION 30.000

0.000

206-00000  
 

30.000

CY  

11.62000 348.6030.000

0.00

0550 *STRUCTURE BACKFILL (CLASS 1) 15.000

0.000

206-00100  
 

15.000

CY  

34.85000 522.7515.000

0.00

0551 CONCRETE SEALER 671.000

0.000

515-00400  
 

671.000

SY  

6.06000 4,066.26671.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-20-BC 

0555 *BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000

0.000

518-01004  
 

82.000

LF  

140.90000 11,553.8082.000

0.00

0560 *SAWING AND SEALING BRIDGE JOINT 82.000

0.000

518-03000  
 

82.000

LF  

9.72000 797.0482.000

0.00

0565 *CONCRETE CLASS D (BRIDGE) 81.400

0.000

601-03040  
 

81.400

CY  

310.07000 25,239.7081.400

0.00

0570 *CONCRETE CLASS DT (DECK TOPPING) 41.000

0.000

601-03540  
 

41.000

CY  

531.26000 21,781.6641.000

0.00

0571 BRIDGE DECK FINISH (SAW GRV) 541.000

0.000

601-40250  
 

541.000

SY  

6.25000 3,381.25541.000

0.00

0575 *REINFORCING STEEL (EPOXY COATED) 12,850.000

0.000

602-00020  
 

12,850.000

LB  

0.59000 7,581.5012,850.000

0.00

0580 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

0.000

LF  

99.90000 0.000.000

0.00

0581 F/A INSTALL MECHANICAL COUPLERS MCR L4 1,739.950

0.000

700-70110  
 

1,739.950

F A 

1.00000 1,739.951,739.950

0.00

0582 F/A REMOVAL REMOVAL OF MEMBRANE MAT'L  MCR LINE  7 3,044.550

0.000

700-70050  
 

3,044.550

F A 

1.00000 3,044.553,044.550

0.00

0583 F/A DECK REPAIR 0.000

4,915.450

700-70035  
 

4,915.450

F A 

1.00000 4,915.454,915.450

4,915.45

CAT 97,954.244,915.4597,954.24CURRENT AMT0300 $ $ $
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-20-BD 

0585 *REMOVAL OF ASPHALT MAT (PLANING) 467.000

0.000

202-00240  
 

467.000

SY  

7.58000 3,539.86467.000

0.00

0590 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 467.000

0.000

202-00450  
 

467.000

SY  

13.80000 6,444.60467.000

0.00

0595 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 3.000

0.000

202-00454  
 

3.000

SY  

96.20000 288.603.000

0.00

0600 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.200

0.000

202-00462  
 

0.200

SY  

611.05000 122.210.200

0.00

0601 REM PORT PRESENT STR MCR LINE 2 2.000

0.000

202-00500  
 

2.000

EACH

1,371.88000 2,743.762.000

0.00

0605 *STRUCTURE EXCAVATION 30.000

0.000

206-00000  
 

30.000

CY  

11.62000 348.6030.000

0.00

0610 *STRUCTURE BACKFILL (CLASS 1) 15.000

0.000

206-00100  
 

15.000

CY  

34.85000 522.7515.000

0.00

0611 CONCRETE SEALER 671.000

0.000

515-00400  
 

671.000

SY  

6.06000 4,066.26671.000

0.00

0615 *BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000

0.000

518-01004  
 

82.000

LF  

140.90000 11,553.8082.000

0.00

0620 *SAWING AND SEALING BRIDGE JOINT 82.000

0.000

518-03000  
 

82.000

LF  

9.72000 797.0482.000

0.00

0625 *CONCRETE CLASS D (BRIDGE) 81.400

0.000

601-03040  
 

81.400

CY  

310.07000 25,239.7081.400

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-20-BD 

0630 *CONCRETE CLASS DT (DECK TOPPING) 36.000

0.000

601-03540  
 

36.000

CY  

531.26000 19,125.3636.000

0.00

0631 BRIDGE DECK FINISH (SAW GRV) 541.000

0.000

601-40250  
 

541.000

SY  

6.25000 3,381.25541.000

0.00

0635 *REINFORCING STEEL (EPOXY COATED) 12,850.000

0.000

602-00020  
 

12,850.000

LB  

0.59000 7,581.5012,850.000

0.00

0640 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

0.000

LF  

99.90000 0.000.000

0.00

0641 F/A INSTALL MECHANICAL COUPLERS MCR L4 1,739.950

0.000

700-70110  
 

1,739.950

F A 

1.00000 1,739.951,739.950

0.00

0642 F/A REMOVAL REMOVAL OF MEMBRANE MAT'L MCR LINE 7 3,044.540

0.000

700-70050  
 

3,044.540

F A 

1.00000 3,044.543,044.540

0.00

0643 F/A DECK REPAIR 0.000

4,915.450

700-70035  
 

4,915.450

F A 

1.00000 4,915.454,915.450

4,915.45

CAT 95,455.234,915.4595,455.23CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE F-20-AX 

0645 *REMOVAL OF ASPHALT MAT (PLANING) 400.000

0.000

202-00240  
 

400.000

SY  

7.58000 3,032.00400.000

0.00

0650 *REMOVAL OF BRIDGE RAILING 187.000

0.000

202-00425  
 

187.000

LF  

16.99000 3,177.13187.000

0.00

0655 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 400.000

0.000

202-00450  
 

400.000

SY  

13.80000 5,520.00400.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-20-AX 

0660 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 63.000

0.000

202-00454  
 

63.000

SY  

96.20000 6,060.6063.000

0.00

0665 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.200

0.000

202-00462  
 

0.200

SY  

611.05000 122.210.200

0.00

0666 REM PORT PRESENT STR MCR LINE 2 2.000

0.000

202-00500  
 

2.000

EACH

1,371.88000 2,743.762.000

0.00

0670 *STRUCTURE EXCAVATION 30.000

0.000

206-00000  
 

30.000

CY  

11.62000 348.6030.000

0.00

0675 *STRUCTURE BACKFILL (CLASS 1) 15.000

0.000

206-00100  
 

15.000

CY  

34.85000 522.7515.000

0.00

0680 *CONCRETE SEALER 601.000

0.000

515-00400  
 

601.000

SY  

6.06000 3,642.06601.000

0.00

0685 *BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000

0.000

518-01004  
 

82.000

LF  

140.90000 11,553.8082.000

0.00

0690 *SAWING AND SEALING BRIDGE JOINT 82.000

0.000

518-03000  
 

82.000

LF  

9.72000 797.0482.000

0.00

0695 *CONCRETE CLASS D (BRIDGE) 82.600

0.000

601-03040  
 

82.600

CY  

310.07000 25,611.7882.600

0.00

0700 *CONCRETE CLASS DT (DECK TOPPING) 45.000

0.000

601-03540  
 

45.000

CY  

531.26000 23,906.7045.000

0.00

0705 *BRIDGE DECK FINISH (SAWED GROOVES) 485.000

0.000

601-40250  
 

485.000

SY  

6.25000 3,031.25485.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-20-AX 

0710 *REINFORCING STEEL (EPOXY COATED) 12,850.000

0.000

602-00020  
 

12,850.000

LB  

0.59000 7,581.5012,850.000

0.00

0715 *BRIDGE RAIL TYPE 10R 275.000

0.000

606-11010  
 

275.000

LF  

99.90000 27,472.50275.000

0.00

CAT 125,123.680.00125,123.68CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE F-20-AY 

0720 *REMOVAL OF ASPHALT MAT (PLANING) 400.000

0.000

202-00240  
 

400.000

SY  

7.58000 3,032.00400.000

0.00

0725 *REMOVAL OF BRIDGE RAILING 187.000

0.000

202-00425  
 

187.000

LF  

16.99000 3,177.13187.000

0.00

0730 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 400.000

0.000

202-00450  
 

400.000

SY  

13.80000 5,520.00400.000

0.00

0735 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 22.000

0.000

202-00454  
 

22.000

SY  

96.20000 2,116.4022.000

0.00

0740 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.700

0.000

202-00462  
 

0.700

SY  

611.05000 427.740.700

0.00

0741 REM PORT PRESENT STR MCR LINE 2 2.000

0.000

202-00500  
 

2.000

EACH

1,371.88000 2,743.762.000

0.00

0745 *STRUCTURE EXCAVATION 30.000

0.000

206-00000  
 

30.000

CY  

11.62000 348.6030.000

0.00

0750 *STRUCTURE BACKFILL (CLASS 1) 15.000

0.000

206-00100  
 

15.000

CY  

34.85000 522.7515.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-20-AY 

0755 *CONCRETE SEALER 601.000

0.000

515-00400  
 

601.000

SY  

6.06000 3,642.06601.000

0.00

0760 *BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000

0.000

518-01004  
 

82.000

LF  

140.90000 11,553.8082.000

0.00

0760 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0765 *SAWING AND SEALING BRIDGE JOINT 82.000

0.000

518-03000  
 

82.000

LF  

9.72000 797.0482.000

0.00

0770 *CONCRETE CLASS D (BRIDGE) 82.600

0.000

601-03040  
 

82.600

CY  

310.07000 25,611.7882.600

0.00

0775 *CONCRETE CLASS DT (DECK TOPPING) 37.000

0.000

601-03540  
 

37.000

CY  

531.26000 19,656.6237.000

0.00

0780 *BRIDGE DECK FINISH (SAWED GROOVES) 485.000

0.000

601-40250  
 

485.000

SY  

6.25000 3,031.25485.000

0.00

0785 *REINFORCING STEEL (EPOXY COATED) 12,850.000

0.000

602-00020  
 

12,850.000

LB  

0.59000 7,581.5012,850.000

0.00

0790 *BRIDGE RAIL TYPE 10R 275.000

0.000

606-11010  
 

275.000

LF  

99.90000 27,472.50275.000

0.00

CAT 117,234.930.00117,234.93CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE F-20-BG 

0795 *REMOVAL OF ASPHALT MAT (PLANING) 296.000

0.000

202-00240  
 

296.000

SY  

7.58000 2,243.68296.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE F-20-BG 

0800 *REMOVAL OF BRIDGE RAILING 139.000

0.000

202-00425  
 

139.000

LF  

16.99000 2,361.61139.000

0.00

0805 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 296.000

0.000

202-00450  
 

296.000

SY  

13.80000 4,084.80296.000

0.00

0810 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 13.000

0.000

202-00454  
 

13.000

SY  

96.20000 1,250.6013.000

0.00

0815 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

0.000

SY  

611.05000 0.000.000

0.00

0816 REM PORT PRESENT STR MCR LINE 2 2.000

0.000

202-00500  
 

2.000

EACH

1,371.88000 2,743.762.000

0.00

0820 *STRUCTURE EXCAVATION 30.000

0.000

206-00000  
 

30.000

CY  

11.62000 348.6030.000

0.00

0825 *STRUCTURE BACKFILL (CLASS 1) 15.000

0.000

206-00100  
 

15.000

CY  

34.85000 522.7515.000

0.00

0830 *CONCRETE SLOPE AND DITCH PAVING 6.800

0.000

507-00000  
 

6.800

CY  

600.95000 4,086.466.800

0.00

0835 *CONCRETE SEALER 493.000

0.000

515-00400  
 

493.000

SY  

6.06000 2,987.58493.000

0.00

0840 *BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000

0.000

518-01004  
 

82.000

LF  

140.90000 11,553.8082.000

0.00

0845 *SAWING AND SEALING BRIDGE JOINT 82.000

0.000

518-03000  
 

82.000

LF  

9.72000 797.0482.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE F-20-BG 

0850 *CONCRETE CLASS D (BRIDGE) 82.600

0.000

601-03040  
 

82.600

CY  

310.07000 25,611.7882.600

0.00

0855 *CONCRETE CLASS DT (DECK TOPPING) 25.000

0.000

601-03540  
 

25.000

CY  

531.26000 13,281.5025.000

0.00

0860 *BRIDGE DECK FINISH (SAWED GROOVES) 397.000

0.000

601-40250  
 

397.000

SY  

6.25000 2,481.25397.000

0.00

0865 *REINFORCING STEEL (EPOXY COATED) 12,850.000

0.000

602-00020  
 

12,850.000

LB  

0.59000 7,581.5012,850.000

0.00

0870 *BRIDGE RAIL TYPE 10R 227.000

0.000

606-11010  
 

227.000

LF  

99.90000 22,677.30227.000

0.00

CAT 104,614.010.00104,614.01CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE F-20-BI 

0875 *REMOVAL OF ASPHALT MAT (PLANING) 296.000

0.000

202-00240  
 

296.000

SY  

7.58000 2,243.68296.000

0.00

0880 *REMOVAL OF BRIDGE RAILING 139.000

0.000

202-00425  
 

139.000

LF  

16.99000 2,361.61139.000

0.00

0885 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 296.000

0.000

202-00450  
 

296.000

SY  

13.80000 4,084.80296.000

0.00

0890 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 16.000

0.000

202-00454  
 

16.000

SY  

96.20000 1,539.2016.000

0.00

0895 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.400

0.000

202-00462  
 

0.400

SY  

611.05000 244.420.400

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE F-20-BI 

0896 REM PORT PRESENT STR MCR LINE 2 2.000

0.000

202-00500  
 

2.000

EACH

1,371.88000 2,743.762.000

0.00

0900 *STRUCTURE EXCAVATION 30.000

0.000

206-00000  
 

30.000

CY  

11.62000 348.6030.000

0.00

0905 *STRUCTURE BACKFILL (CLASS 1) 15.000

0.000

206-00100  
 

15.000

CY  

34.85000 522.7515.000

0.00

0910 *CONCRETE SEALER 493.000

0.000

515-00400  
 

493.000

SY  

6.06000 2,987.58493.000

0.00

0915 *BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000

0.000

518-01004  
 

82.000

LF  

140.90000 11,553.8082.000

0.00

0915 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0920 *SAWING AND SEALING BRIDGE JOINT 82.000

0.000

518-03000  
 

82.000

LF  

9.72000 797.0482.000

0.00

0925 *CONCRETE CLASS D (BRIDGE) 82.600

0.000

601-03040  
 

82.600

CY  

310.07000 25,611.7882.600

0.00

0930 *CONCRETE CLASS DT (DECK TOPPING) 23.000

0.000

601-03540  
 

23.000

CY  

531.26000 12,218.9823.000

0.00

0935 *BRIDGE DECK FINISH (SAWED GROOVES) 397.000

0.000

601-40250  
 

397.000

SY  

6.25000 2,481.25397.000

0.00

0940 *REINFORCING STEEL (EPOXY COATED) 12,850.000

0.000

602-00020  
 

12,850.000

LB  

0.59000 7,581.5012,850.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE F-20-BI 

0945 *BRIDGE RAIL TYPE 10R 227.000

0.000

606-11010  
 

227.000

LF  

99.90000 22,677.30227.000

0.00

CAT 99,998.050.0099,998.05CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE F-20-AT 

0950 *REMOVAL OF ASPHALT MAT (PLANING) 408.000

0.000

202-00240  
 

408.000

SY  

7.58000 3,092.64408.000

0.00

0955 *REMOVAL OF BRIDGE RAILING 188.000

0.000

202-00425  
 

188.000

LF  

16.99000 3,194.12188.000

0.00

0960 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 408.000

0.000

202-00450  
 

408.000

SY  

13.80000 5,630.40408.000

0.00

0965 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 30.000

0.000

202-00454  
 

30.000

SY  

96.20000 2,886.0030.000

0.00

0970 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.200

0.000

202-00462  
 

0.200

SY  

611.05000 122.210.200

0.00

0971 REM PORT PRESENT STR MCR LINE 2 2.000

0.000

202-00500  
 

2.000

EACH

1,371.88000 2,743.762.000

0.00

0975 *STRUCTURE EXCAVATION 30.000

0.000

206-00000  
 

30.000

CY  

11.62000 348.6030.000

0.00

0980 *STRUCTURE BACKFILL (CLASS 1) 15.000

0.000

206-00100  
 

15.000

CY  

34.85000 522.7515.000

0.00

0985 *CONCRETE SEALER 603.000

0.000

515-00400  
 

603.000

SY  

6.06000 3,654.18603.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE F-20-AT 

0990 *BRIDGE EXPANSION DEVICE (0-4 INCH) 95.000

0.000

518-01004  
 

95.000

LF  

140.90000 13,385.5095.000

0.00

0995 *SAWING AND SEALING BRIDGE JOINT 95.000

0.000

518-03000  
 

95.000

LF  

9.72000 923.4095.000

0.00

1000 *CONCRETE CLASS D (BRIDGE) 95.600

0.000

601-03040  
 

95.600

CY  

310.07000 29,642.6995.600

0.00

1005 *CONCRETE CLASS DT (DECK TOPPING) 39.000

0.000

601-03540  
 

39.000

CY  

531.26000 20,719.1439.000

0.00

1010 *BRIDGE DECK FINISH (SAWED GROOVES) 496.000

0.000

601-40250  
 

496.000

SY  

6.25000 3,100.00496.000

0.00

1015 *REINFORCING STEEL (EPOXY COATED) 13,862.000

0.000

602-00020  
 

13,862.000

LB  

0.59000 8,178.5813,862.000

0.00

1020 *BRIDGE RAIL TYPE 10R 276.000

0.000

606-11010  
 

276.000

LF  

99.90000 27,572.40276.000

0.00

CAT 125,716.370.00125,716.37CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE F-20-AU 

1025 *REMOVAL OF ASPHALT MAT (PLANING) 408.000

0.000

202-00240  
 

408.000

SY  

7.58000 3,092.64408.000

0.00

1030 *REMOVAL OF BRIDGE RAILING 188.000

0.000

202-00425  
 

188.000

LF  

16.99000 3,194.12188.000

0.00

1035 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 408.000

0.000

202-00450  
 

408.000

SY  

13.80000 5,630.40408.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE F-20-AU 

1040 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 21.000

0.000

202-00454  
 

21.000

SY  

96.20000 2,020.2021.000

0.00

1045 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000

0.000

202-00462  
 

0.000

SY  

611.05000 0.000.000

0.00

1046 REM PORT PRESENT STR MCR LINE 2 2.000

0.000

202-00500  
 

2.000

EACH

1,371.88000 2,743.762.000

0.00

1050 *STRUCTURE EXCAVATION 30.000

0.000

206-00000  
 

30.000

CY  

11.62000 348.6030.000

0.00

1055 *STRUCTURE BACKFILL (CLASS 1) 15.000

0.000

206-00100  
 

15.000

CY  

34.85000 522.7515.000

0.00

1060 *CONCRETE SEALER 603.000

0.000

515-00400  
 

603.000

SY  

6.06000 3,654.18603.000

0.00

1065 *BRIDGE EXPANSION DEVICE (0-4 INCH) 95.000

0.000

518-01004  
 

95.000

LF  

140.90000 13,385.5095.000

0.00

1065 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1070 *SAWING AND SEALING BRIDGE JOINT 95.000

0.000

518-03000  
 

95.000

LF  

9.72000 923.4095.000

0.00

1075 *CONCRETE CLASS D (BRIDGE) 95.600

0.000

601-03040  
 

95.600

CY  

310.07000 29,642.6995.600

0.00

1080 *CONCRETE CLASS DT (DECK TOPPING) 43.000

0.000

601-03540  
 

43.000

CY  

531.26000 22,844.1843.000

0.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE F-20-AU 

1085 *BRIDGE DECK FINISH (SAWED GROOVES) 496.000

0.000

601-40250  
 

496.000

SY  

6.25000 3,100.00496.000

0.00

1090 *REINFORCING STEEL (EPOXY COATED) 13,866.000

0.000

602-00020  
 

13,866.000

LB  

0.59000 8,180.9413,866.000

0.00

1095 *BRIDGE RAIL TYPE 10R 276.000

0.000

606-11010  
 

276.000

LF  

99.90000 27,572.40276.000

0.00

CAT 126,855.760.00126,855.76CURRENT AMT0307 $ $ $

CAT NO0308 STRUCTURE F-20-BU 

1100 *CONCRETE SEALER 674.000

0.000

515-00400  
 

674.000

SY  

6.06000 4,084.44674.000

0.00

1101 BRIDGE DECK FINISH (SAW GRV) 605.000

0.000

601-40250  
 

605.000

SY  

6.25000 3,781.25605.000

0.00

1102 SAW AND SEAL BR JOINT 78.000

0.000

518-03000  
 

78.000

LF  

9.72000 758.1678.000

0.00

CAT 8,623.850.008,623.85CURRENT AMT0308 $ $ $

CAT NO0309 STRUCTURE F-20-BV 

1105 *CONCRETE SEALER 674.000

0.000

515-00400  
 

674.000

SY  

6.06000 4,084.44674.000

0.00

1106 BRIDGE DECK FINISH (SAW GRV) 605.000

0.000

601-40250  
 

605.000

SY  

6.25000 3,781.25605.000

0.00

1107 SAW AND SEAL BR JOINT 78.000

0.000

518-03000  
 

78.000

LF  

9.72000 758.1678.000

0.00

CAT 8,623.850.008,623.85CURRENT AMT0309 $ $ $
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0386 BRIDGE REPAIR 

1130 REM S AND D PAVE CMO #2 38.000

0.000

202-00026  
 

38.000

SY  

12.00000 456.0038.000

0.00

1135 REM BRIDGE RAILING CMO #2 90.000

0.000

202-00425  
 

90.000

LF  

23.00000 2,070.0090.000

0.00

1140 REM PORT PRESENT STR CMO #2 1.000

0.000

202-00495  
 

1.000

L S 

9,500.00000 9,500.001.000

0.00

1145 CONC S AND D PAVE CMO #2 4.400

0.000

507-00000  
 

4.400

CY  

690.00000 3,036.004.400

0.00

1150 GDRAIL TY 3 (6-3) CMO #2 25.000

0.000

606-00301  
 

25.000

LF  

20.00000 500.0025.000

0.00

1155 TRANSITION TY 3G CMO #2 1.000

0.000

606-01370  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

1161 BRDG RAIL TY 10R CMO #2 90.000

0.000

606-11010  
 

90.000

LF  

115.00000 10,350.0090.000

0.00

1165 MOBILIZATION (W/O AUTOPAY) CM0 #2 1.000

0.000

626-00100  
 

1.000

L S 

8,700.00000 8,700.001.000

0.00

1170 TRAF CTRL SUPERVISOR CMO #2 4.000

0.000

630-00002  
 

4.000

DAY 

330.00000 1,320.004.000

0.00

1175 TRAF CTRL INSPECTION CMO #2 4.000

0.000

630-00007  
 

4.000

DAY 

165.00000 660.004.000

0.00

1180 CONST TRAF SIGN (B) CMO #2 9.000

1.000

630-80342  
 

10.000

EACH

170.00000 1,700.0010.000

170.00
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PCN: 11849-BID    ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:52:29

CUMULATIVE
AMOUNT

CAT NO0386 BRIDGE REPAIR 

1185 CONST TRAF SIGN (C) CMO #2 5.400

0.600

630-80343  
 

6.000

EACH

180.00000 1,080.006.000

108.00

1190 PORT MESG PANEL CMO #2 3.000

0.000

630-80359  
 

3.000

DAY 

115.00000 345.003.000

0.00

1195 DRUM CHANNEL DEV CMO #2 13.500

1.500

630-80360  
 

15.000

EACH

75.00000 1,125.0015.000

112.50

1200 CONC BARRIER (TEMP) CMO #2 81.000

9.000

630-80370  
 

90.000

LF  

25.00000 2,250.0090.000

225.00

1205 TRAFFIC CONE CMO #2 9.000

1.000

630-80380  
 

10.000

EACH

18.00000 180.0010.000

18.00

CAT 44,272.00633.5044,272.00CURRENT AMT0386 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 F/A PROVIDE LONG DISTANCE PHONE SERVICE (CE) 0.000

0.000

700-70081  
 

0.000

F A 

1.00000 0.000.000

0.00

1110 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

1115 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

1120 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 23,000.000.0023,000.00CURRENT AMT0400 $ $ $

$ 9,176,768.0038,677.32$9,188,352.40$CURRENT AMTPROJECT TOTAL


